
Swanage NP: Project Plan

2.6.25

Action Who Budget Actual J J A S O N D J F M Notes

2 03 Drafting: informal engagement prep DCF/ONH 0 5 0 5

2 04 Drafting: NPSG review NPSG/DCF 0 5 0 5 X X 7.4.25, 6.5.25, 2.6.25 & 7.7.25

2 05 Drafting: informal consultation period DCF - 4.8.25 - 15.9.25 TBC

2 06 Drafting: informal consultation review DCF 0 5 X 22.9.25 (ONH in person)

2 07 Drafting: NP document production ONH 5 0 1 0

2 08 Drafting: Site Assessment Report AECOM - first report June

2 09 Drafting: NPSG interim review NPSG/ONH/DCF 0 5 X 27.10.25 (ONH online)

2 10 Drafting: evidence document review ONH 1 0

2 11 Drafting: Liase with DC and promoters NPSG/ONH 2 5

2 12 Drafting: NPSG review NPSG/ONH/DCF 0 5 X 17.11.25 (ONH online)

2 13 Drafting: final document production ONH 1 5

2 14 Drafting: NPSG review NPSG - X 8.12.25

2 15 Drafting: TC approval TC - X 15.12.25

3 01 Pre-Sub: Reg 14 consultation prep NPSG/DCF -

3 02 Pre-Sub: Reg 14 consultation period - - 5.1.26 - 16.2.26

3 03 Pre-Sub: review reps NPSG/ONH 1 0

3 04 Pre-Sub: liaison with DC etc NPSG -

3 05 Pre-Sub: NPSG review NPSG/ONH 0 5 X 23.2.26 (ONH in person)

4 01 Sub Plan:  Submission NP document NPSG/ONH 2 0

4 02 Sub Plan:  Basic Conditions Statement ONH 2 0

4 03 Sub Plan:  Consultation Statement NPSG -

4 04 Sub Plan: updated evidence NPSG -

4 05 Sub Plan: NPSG review NPSG - X 13.4.26

4 06 Sub Plan: TC approval TC - X 27.4.26

4 07 Sub Plan: Submission to DC TC - X TBC

 

SEA AECOM -

19 0 3 0

ONH Days


