MinutesoftheMeetingofthe <u>SEAFRONTSTABILISATIONWORKING</u> <u>GROUP</u>heldattheTownHall,Swanageon <u>MONDAY.28 thJULY2003</u> at2.00p.m.

PRESENT:-CouncillorA.H.Miller(TownMayor)

> CouncillorMrsC.GainsboroughJ.P. CouncillorM.W.Pratt

1. APOLOGIES

Noapologieswerereceived.

2. **SEAFRONTSTABILISATION**

TheClerkoutlinedthehistoricbackgroundoftheCouncil'sdecision(Minute No.4)oftheSpecialMeetingoftheCouncilheldon23 rdJune2003refers).The ClerkthenoutlinedtheroleoftheWorkingGroupinassessingthescopeofworkand tomakerecommendationsconcerningeitherthecommissioningofconsultantsor in-housemanagementoftheproject.Theneedtocarryoutsurveysorsite investigationsintheareasofRecreationGround,SandpitField,WeatherStation FieldandSpaVillagealongShoreRoad,wasidentified.

Detailed consideration was given to the recommendation scontained in the Consultant's Preliminary Site Survey Report dated 2 nd October 2000.

Discussionalsoensuedregardingissuesrelatingtothescopeofworksandthe phasingthatwouldberequired, due to possible budgetary constraints. It was noted that as ignificant number of the issues identified had already been addressed within both routine repairs and maintenance and the works under taken at Sandpit Field during the spring of 2003.

It was further noted that the most urgent part of the works now necessary involved commissioning a detailed geotechnical report to assess the site conditions in the area behind the White House, Fisher men's Catch, Public Conveniences and Shore Road bung a lows.

Afteralengthydebate, itwasAGREEDUNANIMOUSLY that:-

TheCouncilself-managetheprojectandcommissionGraham Thorne&Partners,theCouncil'sapprovedsurveyor,toinstigate thegeo-technicalandtopographicalsitesurveysnecessaryto assessthescopeoffutureworksintheareaoftheRecreation Ground,SandpitFieldandWeatherStationField.

Toinstruct the Operations Managerto carry out a structural assessment and a drain age survey of the Spa Village site.

1

ii)

2
