

Swanage NP: Project Plan

05.03.24

Action	Who	OH Days		A	M	J	J	A	S	O	N	D	J	F	M	
		Budget	Actual													
2.02 Drafting: new/updated evidence (DTT/ETT) <i>Site Assessment Process (inc SEA)</i>	NPSG/OH NPSG/DC	10.0 -	8.0	0.5			0.5	0.5	0.5							
2.06 Drafting: NPSG reviews	NPSG/OH	0.5		0.5												
2.07 Drafting: informal consultation prep	NPSG	1.5	1.0			0.5										
2.08 Drafting: informal consultation period	NPSG/OH	-				x										
2.09 Drafting: informal consultation review	NPSG	-					x									
2.10 Drafting: NP document production	OH	2.0					2.0									
2.11 Drafting: NPSG reviews	NPSG	-					x									
2.12 Drafting: evidence document review	OH	1.0					1.0									
2.13 Drafting: informal consultation (2) prep	NPSG	1.0						1.0								
2.14 Drafting: informal consultation (2) period	NPSG/OH	-							x							
2.15 Drafting: informal consultation (2)review	NPSG	-								x						
2.16 Drafting: NP document production	ON	2.0								2.0						
2.17 Drafting: NPSG review	NPSG/OH	0.5									0.5					
2.18 Drafting: final document production	OH	1.5									1.5					
2.19 Drafting: NPSG review	NPSG	-														
2.20 Drafting: TC approval	TC	-											x			
3.01 Pre-Sub: Reg 14 consultation prep	NPSG/OH	-														
3.02 Pre-Sub: Reg 14 consultation period	-	-														
3.03 Pre-Sub: review reps	NPSG/OH	1.0												1.0		
3.04 Pre-Sub: liaison with DC/AONB	NPSG	-														
3.05 Pre-Sub: NPSG review	NPSG/OH	0.5												0.5		
4.01 Sub Plan: Submission NP document	NPSG/OH	2.0														2.0
4.02 Sub Plan: Basic Conditions Statement	OH	2.0														2.0
4.03 Sub Plan: Consultation Statement	NPSG	-														
4.05 Sub Plan: updated evidence	NPSG	-														
4.06 Sub Plan: NPSG review	NPSG	-														
4.07 Sub Plan: TC approval	TC	-														
4.08 Sub Plan: Submission to DC	TC	-														
		36.5	20.0	1.0	0.0	0.5	3.5	1.5	0.5	2.0	2.0	0.0	0.0	1.5	4.0	