

Swanage NP: Project Plan

20.4.26

Action	Who	A	M	J	J	A	S	O	Notes
215 Drafting: TC approval	TC	X							21.4.26
301 Pre-Sub: Reg 14 consultation prep	NPSG/ONH								inc. website build
302 Pre-Sub: Reg 14 consultation period	-								1.5.26 - 12.6.26 - TBC
303 Pre-Sub: review reps	NPSG/ONH								w/c 15.6.26
304 Pre-Sub: NPSG review	NPSG/ONH			X					w/c 22.6.26 - TBC
305 Pre-Sub: liaison with DC, land promoters etc	NPSG/ONH								as necessary
401 Sub Plan: Submission NP document	NPSG/ONH								
402 Sub Plan: Basic Conditions Statement	ONH								
403 Sub Plan: Consultation Statement	NPSG								
404 Sub Plan: updated evidence	NPSG/ONH								
405 Sub Plan: NPSG review	NPSG/ONH						X		TBC
406 Sub Plan: TC approval	TC						X		TBC
407 Sub Plan: Submission to DC	TC						X		TBC
501 SEA addendum	ONH								if necessary
502 HRA	DC								report completed - DC responsibility post submission